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SECTION A - SUPPLEMENTAL INFORMATION

1.  The purposes of this bilateral Modification P00286 are:

    a.  To reconcile, reallocate, and close CLINs and SubCLINs delineated below.

    b.  To correct the reconciliation of CLIN 0046AF under Modification P00283.

    c.  To correct Modification P00290.

    d.  To correct Modification P00283.

2.  For funding and administrative purposes, this Modification P00286 follows Modification P00290.

3.  The Government and the Contractor agree to the following:

    a.  Under SubCLIN 0026AY (ACRN KG), which was closed by Modification P00283, the Contractor is authorized one additional billing,

which must be submitted within 30 days of the effective date of this Modification P00286, in the amount of $10,200.78.  This billing is

allowed due to the cancellation of the funding previously allocated for payment of the voucher for SubCLIN 0026AY, resulting from the

execution of Modification P00283.  A total of $10,200.78 from funding SubCLIN 0028AE (ACRN LR) is allocated to SubCLIN 0026AY for

billing/payment purposes only.  In addition to SubCLIN 0026AY (ACRN KG), the voucher submitted by the Contractor must reference SubCLIN

0028AE and ACRN LR as a funding SubCLIN, to ensure payment is made correctly.

    b.  Under SubCLIN 0027AM (ACRN LS), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00286.  After this submission, SubCLIN 0027AM, its attendant funding SubCLINs 0027BG and

0027BP (ACRNs PG and QE, respectively), and all associated work directives are closed; no future billings will be allowed under this

CLIN, leaving any indirect rate adjustments open and subject to settlement during final closeout. The level of effort under SubCLIN

0027AM is increased by 335.2 hours, from 918 to 1,253.2, at no increase in fixed fee.  For billing purposes, the total CPFF for SubCLIN

0027AM remains unchanged at $266,529.00.  Any billing submitted as a result of this Modification P00286 must reference both the billing

CLIN and ACRN (0027AM, ACRN LS) and the funding SubCLINs and ACRNs (0027BG, ACRN PG and 0027BP, ACRN QE), to ensure payment is made

correctly.

    c.  Under SubCLIN 0027BK (ACRN PN), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00286.  After this submission, SubCLIN 0027BK, its attendant funding SubCLIN 0027BX (ACRN

SP), and all associated work directives are closed; no future billings will be allowed under this SubCLIN,  leaving any indirect rate

adjustments open and subject to settlement during final closeout.  The level of effort under SubCLIN 0027BK is increased by 788.1 hours,

from 3,416 to 4,204.1, at no increase in fixed fee.  The total CPFF for SubCLIN 0027BK is deobligated by $82,264.89, from $266,670.00 to

$184,405.11, as follows:

                                             THIS          REVISED

                            PRIOR           ACTION          TOTAL                            _____           ______         ______

     Estimated Cost:     $238,959.00     ($82,264.89)     $156,694.11

     Fixed Fee:          $ 27,711.00      $   -0-         $ 27,711.00

     Total CPFF:         $266,670.00     ($82,264.89)     $184,405.11

     Level of Effort:     3,416 hrs        788.1 hrs       4,204.1 hrs

Any billing submitted as a result of this Modification P00286 must reference both the billing CLIN and ACRN (0027BK, ACRN PN) and the

funding SubCLIN and ACRN (0027BX, ACRN SP), to ensure payment is made correctly.

    d.  Under SubCLIN 0027BL (ACRN PU), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00286.  After this submission, SubCLIN 0027BL, its attendant funding SubCLIN 0027BU (ACRN

RV), and all associated work directives are closed; no future billings will be allowed under this CLIN, leaving any indirect rate

adjustments open and subject to settlement during final   closeout. The level of effort under SubCLIN 0027BL is increased by 190.8

hours, from 4,048 to 4,238.8, at no increase in fixed fee.  For billing purposes, the total CPFF for SubCLIN 0027BL remains unchanged at

$322,943.00.  Any billing submitted as a result of this Modification P00286 must reference both the billing CLIN and ACRN (0027BL, ACRN

PU) and the funding SubCLIN and ACRNs (0027BU, ACRN RV), to ensure payment is made correctly.

    e.  SubCLIN 0028AE (ACRN LR) is increased by $74,283.57, from $13,470,472.07 to $13,544,755.64, in support of multi-funded SubCLINs

0026AY ($10,200.78), 0046AA ($3,441.77), and 0046AL ($60,641.02).

    f.  CLIN 0033 is closed at the funded contractual value; no future billings will be allowed under this CLIN, leaving any indirect

rate adjustments open and subject to settlement during final closeout.
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    g.  SubCLIN 0045BD (ACRN DR) and all associated work directives are closed,  no future billings will be allowed under this SubCLIN,

leaving any indirect rate adjustments open and subject to settlement during final closeout.  This SubLCLIN is closed at the CPFF amount

of $28,270.12, and a level of effort of 371.7 hours, as shown below (as of Modification P00289):

     Estimated Cost:     $25,692.12

     Fixed Fee:          $ 2,578.00

     Total CPFF:         $28,270.12

     Level of Effort:    371.7 hours

    h.   Under SubCLIN 0046AA (ACRN CV), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00286.  After this submission, SubCLIN 0046AA, its attendant funding SubCLIN (ACRN SP),

and all associated work directives are closed; no future billings will be allowed under this SubCLIN,  leaving any indirect rate

adjustments open and subject to settlement during final closeout.  The level of effort for SubCLIN 0046AA is decreased by 0.4 hours,

from 13,509 to 13,508.6.  The total CPFF for SubCLIN 0046AA is increased by $3,441.77, from $2,010,716.58 to $2,014,158.35, as follows:

                                             THIS          REVISED

                            PRIOR           ACTION          TOTAL                            _____           ______         ______

     Estimated Cost:    $1,905,211.58     $ 3,444.60     $1,908,656.18

     Fixed Fee:         $  105,505.00    ($     2.83)    $  105,502.17

     Total CPFF:        $2,010,716.58     $ 3,441.77     $2,014,158.35

     Level of Effort:    13,509 hrs       (0.4 hrs)      13,508.6 hrs

SubCLIN 0046AA (ACRN CV), is established as multi-funded, and a total of $3,441.77 is allocated from funding SubCLIN 0028AE (ACRN LR),

for payment purposes.  Any voucher submitted as a result of this Modification P00286 must reference both the billing SubCLIN and ACRN

(0046AA, ACRN CV) and the funding SubCLIN and ACRN (0028AE, ACRN LR), to ensure that payment is made correctly.

    i.  SubCLIN 0046AF (ACRN DU), which was closed at the funded contractual value by Modification P00283, and re-opened by Modification

P00289 to deobligate an Unliquidated Obligation (ULO), is closed at the below listed amounts.  No future billings will be allowed under

this SubCLIN, leaving any indirect rate adjustments open and subject to settlement during final closeout.

     Estimated Cost:     $881,002.00

     Fixed Fee:          $ 69,455.45

     Total CPFF:         $950,457.45

     Level of Effort:    8,853 hours

    j.  Two actions are required to reconcile SubCLIN 0046AL, as follows:

       (i)  Due to the resolution of an Unliquidated Obligation (ULO) under SubCLIN 0046AL (ACRN EP), the total funded amount for the

SubCLIN was reduced from $1,843,946.00 to $1,783,305.14.  This cancellation of funds brought 0046AL into an under-funded status prior to

reconciliation.  In order to correct this situation, SubCLIN 0046AL is established as a multi-funded CLIN, and a total of $60,641.02 is

allocated from SubCLIN 0028AE (ACRN LR) to multi-funded SubCLIN 0046AL, for billing/payment purposes only.

       (ii)  As a result of the action under h.(i) above, under SubCLIN 0046AL (ACRN EP), the Contractor is authorized one additional

billing, which must be submitted within 30 days after the effective date of this Modification P00286.  After this submission, SubCLIN

0046AL, its attendant funding SubCLIN 0028AE (ACRN LR), and all associated work directives are closed; no future billings will be

allowed under this SubCLIN, leaving any indirect rate adjustments open and subject to settlement during final closeout.  The level of

effort under SubCLIN 0046AL is decreased by 7,764.5 hours, from 19,412 to 11,647.5, with the funding added to the estimated cost. For

billing purposes, the total CPFF for SubCLIN 0046AL is unchanged at $1,843,946.00.

                                           THIS           REVISED

                           PRIOR          ACTION           TOTAL                           _____          ______          ______

     Estimated Cost:  $1,692,338.00     $60,641.02     $1,752,979.02

     Fixed Fee:       $  151,608.00    ($60,641.02)    $   90,966.98

     Total CPFF:      $1,843,946.00     $  -0-    )    $1,843,946.00

     Level of Effort:  19,412 hrs      (7,764.5 hrs)    11,647.5 hrs

Any billing submitted as a result of this Modification P00286 must reference both the billing CLIN and ACRN (0046AL, ACRN EP) and the

funding SubCLIN and ACRN (0028AE, ACRN LR), to ensure payment is made correctly.

    k. Under SubCLIN 0047AD (ACRN HT), the Contractor is authorized one additional billing, which must be submitted within 30 days after

the effective date of this Modification P00286.  After this submission, SubCLIN 0047AD, its attendant funding SubCLIN 0047AH (ACRN JK),

and all associated work directives are closed; no future billings will be allowed under this CLIN, leaving any indirect rate adjustments

open and subject to settlement during final closeout.  The level of effort under SubCLIN 0047AD is decreased by 2,775.2 hours, from
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6,149 to 3,373.8. For billing purposes, the total CPFF for SubCLIN 0047AD is changed from $599,919.00 to $486,920.24.  A total of

$112,998.76 ($90,242.60 cost and $22,756.16 fee) from SubCLIN 0047AD, ACRN HT, is designated as funding in support of SubCLIN 0087AA,

ACRN LM.  Any billing submitted as a result of this Modification P00286 must reference both the billing CLIN and ACRN (0047AD, ACRN HT)

and the funding SubCLIN and ACRN (0047AH, ACRN JK), to ensure payment is made correctly.

    l.  SubCLIN 0052AA (ACRN KL), its attendant funding SubCLIN 0052AB, and all associated work directives are closed,  no future

billings will be allowed under this SubCLIN, leaving any indirect rate adjustments open and subject to settlement during final closeout.

 This SubLCLIN is closed at the CPFF amount of $266,578.82, and a level of effort of 1,845.1 hours, as shown below (as of Modification

P00289):

     Estimated Cost:     $250,402.61

     Fixed Fee:          $ 16,176.21

     Total CPFF:         $266,578.82

     Level of Effort:    1,845.1 hours

    m.  Under SubCLIN 0068AA (ACRN WA, the Contractor is authorized one additional billing, which must be submitted within 30 days after

the effective date of this Modification P00286.  After this submission, SubCLIN 0068AA, its attendant funding SubCLINs 0068AB, 0068AC,

and 0068AH (ACRNs WB, WC, and WF, respectively), and all associated work directives are closed; no future billings will be allowed under

this SubCLIN, leaving any indirect rate adjustments open and subject to settlement during final closeout.  The level of effort under

SubCLIN 0068AA is reduced by 576.3 hours, from 6,348 to 5,771.7. The total CPFF for SubCLIN 0068AA is reduced by $11,218.75, from

$718,754.00 to $707,535.25, as follows:

                                                    THIS           REVISED

                                   PRIOR           ACTION           TOTAL                                   _____           _________       ______

     Estimated Cost:            $662,994.00     ($ 6,156.61)     $656,837.39

     Fixed Fee:                 $ 55,760.00     ($ 5,062.14)     $ 50,697.86

     Total CPFF:                $718,754.00     ($11,218.75)     $707,535.25

     Level of Effort:             6,348 hrs     (576.3 hrs)      5,771.7 hrs

Of the total $11,218.75 noted above, $1.00 should be deobligated from funding SubCLIN 0068AH, ACRN WF; the remaining $11,217.75 should

be deobligated from funding SubCLINs 0068AA, ACRN WA, or 0068AC, ACRN WC.  Any billing submitted as a result of this Modification P00286

must reference both the billing CLIN and ACRN (0068AA, ACRN WA) and the funding SubCLINs and ACRNs (0068AH, ACRN WF and 0068AC, ACRN

WC), to ensure payment is made correctly.

    n.  Under SubCLIN 0068AG (ACRN SS), the Contractor is authorized one additional billing, which must be submitted within 30 days

after the effective date of this Modification P00286.  After this submission, SubCLIN 0068AG, its attendant funding SubCLIN 0068AN (ACRN

TN), and all associated work directives are closed; no future billings will be allowed under this SubCLIN, leaving any indirect rate

adjustments open and subject to settlement during final closeout.  The level of effort under SubCLIN 0068AG is reduced by 26.8 hours,

from 250 to 223.2.  The total CPFF for SubCLIN 0068AG is reduced by $7,200.45, from $36,461.00 to $29,260.55, as follows:

                                                  THIS          REVISED

                                  PRIOR          ACTION          TOTAL                                  _____          ______         ______

     Estimated Cost:            $34,193.00     ($6,957.32)     $27,235.68

     Fixed Fee:                 $ 2,268.00     ($  243.13)     $ 2,024.87

     Total CPFF:                $36,461.00     ($7,200.45)     $29,260.55

     Level of Effort:            250 hrs       (26.8 hrs)       223.2 hrs

Any billing submitted as a result of this Modification P00286 must reference both the billing CLIN and ACRN (0068AG, ACRN SS) and the

funding SubCLIN and ACRN (0068AN, ACRN TN), to ensure payment is made correctly.

    o. Under SubCLIN 0068AJ (ACRN WG), the Contractor is authorized one additional billing, which must be submitted within 30 days after

the effective date of this Modification P00286.  After this submission, SubCLIN 0068AJ and all associated work directives are closed; no

future billings will be allowed under this SubCLIN, leaving any indirect rate adjustments open and subject to settlement during final

closeout. The level of effort under SubCLIN 0068AJ is increased by 7 hours, from 138 to 145.  The total CPFF for SubCLIN 0068AJ is

reduced by $10,785.51, from $25,961.00 to $15,175.49, as follows:

                                            THIS           REVISED

                           PRIOR           ACTION           TOTAL                           _____           ______          ______

     Estimated Cost:      $24,709.00     ($10,849.00)     $13,860.00

     Fixed Fee:           $ 1,252.00      $    63.49      $ 1,315.49

     Total CPFF:          $25,961.00     ($10,785.51)     $15,175.49

     Level of Effort:      138 hrs         7 hrs           145 hrs
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Any billing submitted as a result of this Modification P00286 must reference both the billing CLIN and ACRN (0068AJ, ACRN WG), to ensure

payment is made correctly.

    p. Under SubCLIN 0068AK (ACRN WH), the Contractor is authorized one additional billing, which must be submitted within 30 days after

the effective date of this Modification P00286.  After this submission, SubCLIN 0068AK and all associated work directives are closed; no

future billings will be allowed under this SubCLIN, leaving any indirect rate adjustments open and subject to settlement during final

closeout. The level of effort under SubCLIN 0068AK is increased by 22.2 hours, from 300 to 322.2, at no increase in fixed fee.  The

total CPFF for SubCLIN 0068AK remains unchanged at $36,720.00.

Any billing submitted as a result of this Modification P00286 must reference both the billing CLIN and ACRN (0068AK, ACRN WH), to ensure

payment is made correctly.

4.  Modification P00290 is corrected as follows:

    a.  Page 2:  Paragraph 3 is deleted in its entirety.

    b.  Page 2:  Paragraph 5 is re-numbered as Paragraph 4, and the following added to the end of the paragraph:

                         PRIOR      THIS     REVISED

                         AMOUNT    ACTION     TOTAL                         ______    ______    ______

        LOE Hours        31,864    (157.9)   31,706.1

    c.  Page 2:  Paragraph 4 is re-numbered as Paragraph 5.

    d.  As a result of the changes to SubCLIN 0027AB, for billing purposes, the SubCLIN reflects the following:

                               Funded                             Billing                               ______                             _______

        Estimated Cost:        $1,376,612.00                     $1,687,118.83

        Fixed Fee:             $  238,352.00                     $  266,166.24

        CPFF:                  $1,614,964.00                     $1,953,285.07

        LOE Hours:                 37,706.1                          31,706.1

5.  Modification P00283 is corrected as follows:

    Page 3, SubCLIN 0026AY, Paragraph 3.k.:  The last sentence is changed to read This modification establishes SubCLIN 0026AY as multi-

funded, and a total of $10,200.78 from SubCLIN 0028AE (ACRN LR) is designated as funding in support of multi-funded SubCLIN 0026AY, ACRN

KG.

6.  The parties to this agreement acknowledge the Contract changes set forth below:

    a.  Revision of Section B, CLINs 0027AM, 0027BK, 0027BL, 0028AE, 0033, 0045BD, 0046AA, 0046AF, 0046AL, 0047AD, 0052AA, 0068AA,

0068AG, 0068AJ, and 0068AK, to reflect any changes in CLIN levels of effort, estimated cost, fixed fee, and CPFF amounts resulting from

the above reconciliation actions.

    b.  The total funded Contract amount is decreased by $37,186.03, from $285,365,172.75 to $285,327,986.72.

    c.  That all other terms and conditions of the Contract, except as provided in this Modification P00286, remain unchanged and in

full force and effect.

                                               *** END OF NARRATIVE A 210 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0026AY        SERVICES LINE ITEM                                                                           $         62,510.00              __________________                                                                            __________________

              NOUN: OJE-STS EFFORT

              PRON: 7968C00479    PRON AMD: 02    ACRN: KG

              AMS CD: 31200496

                NOUN:  OJE-STS Effort                                                       FUNDED:                                                                                            ______

                Start Date:        2 Dec 1996                                               Estimated Cost:    $58,084.00

                Completion date:  23 Dec 2003                                               Fixed Fee:         $ 4,426.00

                Level of Effort:  865 hours                                                 CPFF:              $62,510.00

                Modification P00283 authorizes the contractor to                            BILLING:                                                                                            _______

                submit one additional billing within 30 days after                          Estimated Cost:    $68,284.78

                the effective date of this contract modification.                           Fixed Fee:         $ 4,426.00

                CLIN 0026AY and its associated work directives are                          CPFF:              $72,710.78

                closed to future billings after submission of this

                additional billing, leaving any indirect rate

                adjustments open and subject to settlement during

                final closeout.

                Modification P00283 designates CLIN 0026AY as

                multi-funded.

                Modification P00286 allocates a total of $10,200.78

                from funding SubCLIN 0028AE (ACRN LR) to SubCLIN

                0026AY.  Under this Modification, the Contractor

                is authorized one additional billing, in the amount

                of $10,200.78, within 30 days after the effective

                date of Modification P00286.  After submission of

                this additional billing, SubCLIN 0026AY, its

                attendant funding SubCLINs, and associated work

                directives are considered CLOSED.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin
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0027AB        SERVICES LINE ITEM                                                                           $        499,964.00              __________________                                                                            __________________

              PRON: W186F92972    PRON AMD: 01    ACRN: HP

              AMS CD: 51989271

              CUSTOMER ORDER NO: 18BKS98001

                Fourteenth Year - System Technical Support

                Requirements (STS-14) Cost Plus Fixed Fee

                Portion for Bradley Fighting Vehicle System

                (BFVS) Infantry Fighting Vehicle(IFV) Option as

                further described in Section H. Year 3 (option)

                              (End of narrative B001)

                 NOUN:              BFV National Guard                                       FUNDED:                                                                                             ______

                 Start Date:        Date of Mod P00064                                       Estimated Cost:     $1,376,612.00

                 Completion         Date:  31 Dec 2003                                       Fixed Fee:          $  238,352.00

                 Level of Effort:   31,706.1 hours                                           CPFF:               $1,614,964.00

                 Modification P00290 adds the following:                                     BILLING:                                                                                             _______

                                                                                             Estimated Cost:     $1,687,118.83

                 CLIN 0027AB, ACRN HP is multi-funded by an                                  Fixed Fee:          $  266,166.24

                 additional $338,321.07 from SUBCLIN 0028AE,                                 CPFF:               $1,953,285.07

                 ACRN LR.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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0027AM        SERVICES LINE ITEM                                                                           $        154,529.00              __________________                                                                            __________________

              NOUN: MILES 2000

              PRON: W186F98472    PRON AMD: 05    ACRN: LS

              AMS CD: 53702062166

              CUSTOMER ORDER NO: MIPR98MP436

                                                                                             FUNDED:                                                                                             ______

                 Start Date:       22 Jan 1999                                               Estimated Cost:  $ 259,065.00

                 Completion Date:  31 Dec 2003                                               Fixed Fee:       $   7,464.00

                 Level of Effort:  1,253.2 Hours                                             CPFF:            $ 266,529.00

                 Under this Modification P00286, the Contractor is                           BILLING:                                                                                             _______

                 authorized one additional billing, which must be                            Estimated Cost:  $ 259,065.00

                 submitted within 30 days after the effective date                           Fixed Fee:       $   7,464.00

                 of this Modification P00286.  After this sub-                               CPFF:            $ 266,529.00

                 mission, SubCLIN 0027AM, its attendant funding

                 SubCLINs 0027BG and 0027BP (ACRNS PG and QE, res-

                 pectively), and all associated work directives are

                 CLOSED; no future billings will be allowed under                 ______

                 this SubCLIN, leaving any indirect rate adjust-

                 ments open and subject to settlement during final

                 closeout.

                              (End of narrative B001)

                             (Deleted narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       154,529.00

  8 29
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0027BK        SERVICES LINE ITEM                                                                           $        124,405.11              __________________                                                                            __________________

              NOUN: NG DEPROCESSING

              PRON: W196F96872    PRON AMD: 01    ACRN: PN

              AMS CD: 133G92.A3

              CUSTOMER ORDER NO: MIPR44899S04376196

                                                                                             FUNDED:                                                                                             ______

                 Start Date:  Date of Mod P00160                                             Estimated Cost:  $156,694.11

                 Completion Date:  31 Dec 2003                                               Fixed Fee:       $ 27,711.00

                 Level of Effort:   4,204.1 Hours                                            CPFF:            $184,405.11

                 Under this Modification P00286, the Contractor is

                 suthorixed to submit one additional billing, which

                 must be submitted within 30 days after the effective

                 date of this Modification.  After this submission,

                 SubCLIN 0027BK, its attendant funding SubCLIN

                 0027BX (ACRN SP), and all work directives are

                 CLOSED; no future billings will be allowed under                 ______

                 this SubCLIN, leaving any indirect rate adjust-

                 ments open and subject to settlement during final

                 closeout.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       124,405.11
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0027BL        SERVICES LINE ITEM                                                                           $        150,000.00              __________________                                                                            __________________

              NOUN: NG DEPROCESSING

              PRON: EH9GB100EH    PRON AMD: 01    ACRN: PU

              AMS CD: 435212

                                                                                             FUNDED:                                                                                             ______

                 Start Date:  Date of Mod P00162                                             Estimated Cost:  $ 290,414.00

                 Completion Date:   31 Dec 2003                                              Fixed Fee:       $  32,529.00

                 Level of Effort:   4,238.8 Hours                                            CPFF:            $ 322,943.00

                 This Modification P00286 authorizes the contrac-                            BILLING:                                                                                             _______

                 tor to submit one additional billing within 30                              Estimated Cost:  $ 290,414.00

                 days after the effective date of this Modification                          Fixed Fee:       $  32,529.00

                 P00286.  After this submission, SubCLIN 0027BL,                             CPFF:            $ 322,943.00

                 its attendant funding subCLIN 0027BU (ACRN RV),

                 and all work directives are CLOSED; no further                                             ______

                 billings will be allowed under this SubCLIN,

                 leaving any indirect rate adjustments open and

                 subject to adjustment during final closeout.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       150,000.00
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0027BX        SERVICES LINE ITEM                                                                           $         60,000.00              __________________                                                                            __________________

              NOUN: TECHNICAL ASST TO NATL GUARD

              PRON: W106F90772    PRON AMD: 02    ACRN: SP

              AMS CD: 111G11.51

              CUSTOMER ORDER NO: MIPRFY00LGS042

                 SubCLIN for funding purposes in support of CLIN 0027BK.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $        60,000.00
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0028AE        FUNDING SUBCLIN                                                                              $     13,544,755.64              _______________                                                                               __________________

              NOUN: UDLP STS OPTION

              PRON: 729029SS72    PRON AMD: 15    ACRN: LR

              AMS CD: 311028

                Modificationi P00290 allocates the following amounts

                obligated under this funding SubCLIN to the following

                CLINs:

                CLIN 0027AB, ACRN HP:     $   338,321.07

                CLIN 0028AA, ACRN JV:     $13,132,151.00

                Modification P00286 allocates the following amounts

                obligated under this funding SubCLIN to the following

                CLINs:

                CLIN 0026AY, ACRN KG:     $    10,200.78

                CLIN 0046AA, ACRN CV:     $     3,441.77

                CLIN 0046AL, ACRN EP:     $    60,641.02

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $    13,544,755.64
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CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0033AA        SERVICES LINE ITEM                                                                           $        665,000.00              __________________                                                                            __________________

              NOUN: STS-14 IEDB.......EF075F

              PRON: A14EF45059    PRON AMD: 04    ACRN: CZ

              AMS CD: 2230610801

                Fourteenth Year - System Technical Support

                Requirements (STS-14) Cost Plus Fixed Fee

                Portion for Multiple Launch Rocket System (MLRS)

                Option as further described in Section H.

                              (End of narrative B001)

                                                                                            FUNDED:                                                                                            ______

                STS-14 CPFF, Year 1 (Option) STS Effort for MLRS                            Estimated Cost:   $1,735,086.00

                Start Date:  01 June 1996                                                   Fixed Fee:        $  106,256.00

                Completion Date:  31 Dec 2003                                               CPFF:             $1,841,342.00

                Level of Effort:  15,672 hours

                Modification P00286 closes CLIN 0033, its                                   BILLING:                                                                                            _______

                attendant SubCLINs, and associated work directives                          Estimated Cost:   $1,735,086.00

                at the funded contractual value.  No further                                Fixed Fee:        $  106,256.00

                billings will be allowed under this CLIN,                                   CPFF:             $1,841,342.00

                leaving any indirect rate adjustments open and

                subject to settlement during final closeout.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       665,000.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0045BD        SERVICES LINE ITEM                                                                           $         28,270.12              __________________                                                                            __________________

              NOUN: FIELDING SUPPORT FOR ADCCS

              PRON: A16FT06542    PRON AMD: 05    ACRN: DR

              AMS CD: 5289926201

                 NOUN:  BFV/FAADS-C2 TDP

                              (End of narrative B001)

                 PM-ADCCS

                 Start Date:  16 Sep 97

                 Completion Date:  31 Dec 03

                 Level of Effort:  371.7 hours*

                              (End of narrative C001)

                                                                                               Estimated Cost:   $25,692.12*

                                                                                               Fixed Fee:        $ 2,578.00

                                                                                               CPFF:             $28,270.12*

                  This SubCLIN 0045BD and all associated work

                  directives are considered CLOSED as of this

                  Modification P00286.  No further billings are

                  allowed under this SubCLIN, leaving any indirect

                  rate adjustments open and subject to settlement

                  during final closeout.

                              (End of narrative C002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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CONTINUATION SHEET
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0046AA        SERVICES LINE ITEM                                                                           $      1,899,920.00              __________________                                                                            __________________

              PRON: A166F87072    PRON AMD: 04    ACRN: CV

              AMS CD: 273735

                Fourteenth Year - System Technical Support

                Requirements (STS-14) Cost Plus Fixed Fee Portion

                for Derivative Vehicles Option as further described

                in Section H. Year 2 (option)

                              (End of narrative B001)

                 STS-14 CPFF, Year 2 (Option) STS Effort for

                 Derivative Vehicles, STS for BFIST

                 Start Date: 01 June 1996

                 Completion Date: 31 Dec 2003

                 Level of Effort: 13,508.6 hours

                              (End of narrative C001)

                                                                                            Estimated Cost:         $1,908,656.18*

                                                                                            Fixed Fee:              $  105,502.17*

                                                                                            CPFF:                   $2,014,158.35*

                SubCLIN 0046AA, its attendant funding

                SubCLINs 0028AE, 0046AP, and 0046AQ (ACRNs

                LR, PG, and VQ), and all work directives

                are considered CLOSED as of this Modification                               ______

                P00296.  No further billings are allowed, and

                any indirect rate adjustments shall remain open

                and subject to settlement during final closeout.

                A total of $3,441.77 has been allocated from

                funding subCLIN 0028AE (ACRN LR) for payment

                purposes to this SubCLIN 0046AA.

                              (End of narrative C002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0046AF        SERVICES LINE ITEM                                                                           $         30,000.00              __________________                                                                            __________________

              NOUN: ATTV TREATMENT RECONFIGURATIO

              PRON: W166F96372    PRON AMD: 01    ACRN: DU

              AMS CD: 654807.832SH

              CUSTOMER ORDER NO: MIPR6D1U7M6660

                ATTV Treatment Reconfiguration                                               Estimated Cost:     $ 881,002.00

                Start Date:  22 Jul 96                                                       Fixed Fee:          $  69,455.45

                Completion Date:  31 Dec 2003                                                CPFF:               $ 950,457.45

                Level of Effort:  8,853 hours

                Modification P00283 closes CLIN 0046AF and its

                associated work directives at the funded

                contractual value.

                *Modification P00289 re-opened SubCLIN

                0046AF to resolve an Unliquidated

                Obligation (ULO) of $12.55.

                SubCLIN 0046AF and all work directives are

                considered CLOSED as of this Modification                           ______

                P00296.  No further billings are allowed, and

                any indirect rate adjustments shall remain open

                and subject to settlement during final closeout.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0046AL        SERVICES LINE ITEM                                                                           $      1,843,946.00              __________________                                                                            __________________

              NOUN: STS SUPPORT FOR EFVS VEHICLES

              PRON: W176F92672    PRON AMD: 02    ACRN: EP

              AMS CD: 654270L1210

              CUSTOMER ORDER NO: MIPR7BTACHF444

                EFVS STS Support                                                             FUNDED:                                                                                             ______

                Start Date:      February 1997                                               Estimated Cost:     $1,692,338.00

                Completion Date: 31 December 2003                                            Fixed Fee:          $  151,608.00

                Level of Effort: 11,647.5 hours                                              CPFF:               $1,843,946.00

                Modificaton P00286 authorizes the Contractor to                              BILLING:                                                                                             _______

                submit one additional billing within 30 after                                Estimated Cost:     $1,752,979.02

                the effective date of this contract modification.                            Fixed Fee:          $   90,966.98

                CLIN 0046AL, its attendant funding SubCLINs and                              CPFF:               $1,843,946.00

                associated work directives are CLOSED to future                                               ______

                billings after submission of this one additional

                billing.

                Modification P00286 establishes SubCLIN 0046AL

                as multi-funded.  A total of $60,641.02 is

                allocated from SubCLIN 0028AE, ACRN LR, for

                funding purposes under SubCLIN 0046AL.

                              (End of narrative C001)

                             (Deleted narrative C002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $     1,843,946.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0047AD        SERVICES LINE ITEM                                                                           $        299,919.00              __________________                                                                            __________________

              NOUN: GROUND BASED COM. SENS. HEAVY

              PRON: HF8HF202HF    PRON AMD: 05    ACRN: HT

              AMS CD: 654270L12101207

                                                                                             FUNDED:                                                                                             ______

                NOUN:  EFVS Second Vehicle Upgrade                                           Estimated Cost:    $ 549,498.00

                Start Date:  Mod P00071                                                      Fixed Fee:         $  50,421.00

                Completion Data:  31 Dec 2003                                                Total CPFF:        $ 599,919.00

                Level of Effort:  3,378.8 hours

                Modification P00286 authorizes the contractor to                             BILLING:                                                                                             _______

                submit one additional billing within 30 days after                           Estimated Cost:    $ 459,255.40

                the effective date of this contract modification.                            Fixed Fee:         $  27,664.84

                CLIN 0047AD, its attendant funding SubCLINs and                              CPFF:              $ 486,920.24

                associated work directives are closed to future

                billings after submission of this one additional

                billing, leaving any indirect rate adjustments

                open and subject to settlement during final

                closeout.

                Modification P00286 designates $112,998.76 from

                SubCLIN 0047AD, ACRN HT as funding in support

                of multi-funded SubCLIN 0087AA, ACRN LM.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       299,919.00

 18 29

DAAE07-95-C-X030 P00286

UNITED DEFENSE, L.P.



CONTINUATION SHEET
PIIN/SIIN

    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0052AA        SERVICES LINE ITEM                                                                           $        235,090.82              __________________                                                                            __________________

              NOUN: OMA SSTS EFFORT

              PRON: EH8GB100EH    PRON AMD: 02    ACRN: KL

              AMS CD: 422123

                Fourteenth Year - System Technical Support

                Requirements (STS-14) Cost Plus Fixed Fee

                Portion for Out-of-Production Vehicles Option as

                further described in Section H. Year 4 (option)

                STS-14 CPFF, Year 4 (Option) STS Effort for

                Out-of-Production Vehicles

                Start Date: 01 June 1998                                                     Estimated Cost:      $250,402.61

                Completion Date: 31 Decmeber 2003                                            Fixed Fee:           $ 16,176.21                                                                                                                   __________

                Level of Effort:  1,845.1 hours                                              CPFF:                $266,578.82

                SubCLIN 0052AA, its attendant funding

                SubCLIN 0052AB (ACRN NK), and all work directives

                are considered CLOSED as of this Modification                               ______

                P00296.  No further billings are allowed, and

                any indirect rate adjustments shall remain open

                and subject to settlement during final closeout.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0052AB        SERVICES LINE ITEM                                                                           $         31,489.00              __________________                                                                            __________________

              NOUN: BFVS STS

              PRON: EH82J138EH    PRON AMD: 02    ACRN: NK

              AMS CD: SM2A40

              CUSTOMER ORDER NO: F184EESM2EE

                SubCLIN for funding purpposes in support of

                CLIN 0052AA.

                              (End of narrative B001)

                 NOUN;  HEATER-FIT-UP OF-PRODUCTION VEHICLES

                 Start Date:  Date P00097 signed by PCO

                 Completion Date:  31 May 1999

                 Level of Effort:  288 hours

                              (End of narrative C001)

                                                                                             Estimated Cost:  $29,341.00

                                                                                             Fixed Fee:       $ 2,148.00                                                                                                              __________

                                                                                             CPFF:            $31,489.00

                              (End of narrative C002)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $        31,489.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0068AA        SERVICES LINE ITEM                                                                           $        233,575.25              __________________                                                                            __________________

              NOUN: MLRS, ISRAEL STS

              PRON: J57EF93072    PRON AMD: 02    ACRN: WA

              FMS CASE IDENTIFIER: IS-B-YPM

                STS for MLRS FMS Case                                                       FUNDED:                                                                                            ______

                Start Date:      01 December 1996                                           Estimated Cost:  $ 656,837.39

                Completion Date: 31 December 2003                                           Fixed Fee:          50,697.86

                Level of Effort: 5,771.7 hours                                              CPFF:            $ 707,535.25

                Modification P00286 authorizes the contractor to

                submit one additional billing within 30 after

                the effective date of this contract modification.

                CLIN 0068AA, its attendant funding SubCLINs 0068AB,

                0068AC, and 0068AH (ACRNs WB, WC, and WF, respec-

                tively), and all associated work directives are

                CLOSED; No future billings will be allowed under                ______   __

                this SubCLIN, leaving any indirect rate adjustments

                open and subject to settlement during final close-

                out.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $       233,575.25
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0068AC        SERVICES LINE ITEM                                                                           $         50,000.00              __________________                                                                            __________________

              NOUN: ISRAEL MLRS - STS

              PRON: J57EF73459    PRON AMD: 02    ACRN: WC

              AMS CD: 430000

              FMS CASE IDENTIFIER: IS-B-JBB

                SubCLIN Funding in Support of CLIN 0068AA.

                Modification P00286 deobligates $11,230.83 from

                CLIN 0068AA, ACRN WA and/or SubCLIN 0068AC,

                ACRN WC.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $        50,000.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0068AE        SERVICES LINE ITEM                                                                           $         29,128.25              __________________                                                                            __________________

              NOUN: REVISIONING SERVICES

              PRON: J587E868EH    PRON AMD: 08    ACRN: XG

              AMS CD: 9XXXXX

              CUSTOMER ORDER NO: J58VLU01EHM5

              FMS CASE IDENTIFIER: M5-B-VLU

                NOUN:  REVISIONING SERVICES                                                  FUNDED:                                                                                             ______

                Start Date:  Date of Mod P00097                                              Estimated Cost:  $26,785.35

                Completion Date:  31 Dec 2003                                                Fixed Fee:       $ 2,380.88                                                                                                              __________

                Level of Effort:  262.5                                                      CPFF:            $29,166.23

                Modification P00283 authorizes the contractor to                             BILLING:                                                                                             _______

                submit one additional billing within 30 days after                           Estimated Cost:  $26,751.90

                the effective date of this contract modification.                            Fixed Fee:       $ 2,376.35                                                                                                              __________

                CLIN 0068AE and its associated work directives are                           CPFF:            $29,128.25

                closed to future billings after submission of this

                additional billing.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $        29,128.25
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0068AG        SERVICES LINE ITEM                                                                           $         19,946.99              __________________                                                                            __________________

              NOUN: NORWAY STS

              PRON: J59EF01159    PRON AMD: 03    ACRN: SS

              AMS CD: VIM020

              FMS CASE IDENTIFIER: NO-B-X7N

                                                                                             FUNDED:                                                                                             ______

                 START DATE:  DATE MOD P00124 SIGNED                                         Estimated Cost:    $  27,235.68

                 COMPLETION DATE:  31 DEC 2003                                               Fixed Fee:         $   2,024.87

                 LEVEL OF EFFORT:  223.2 Hours                                               Total:             $  29,260.55

                 Modification P00286 authorizes the contractor to

                 submit one additional billing within 30 after

                 the effective date of this contract modification.

                 Afte this submission, SubCLIN 0068AG, its attendant

                 funding subCLIN 0068SN (ACRN TN), and all associated

                 work directives are considered CLOSED; no future                                                ______

                 billings will be allowed under this SubCLIN, leaving

                 any indirect rate adjustments open and subject to

                 settlement during final closeout.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $        19,946.99
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    Page        of

Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0068AH        SERVICES LINE ITEM                                                                           $         25,960.00              __________________                                                                            __________________

              NOUN: DENMARK STS

              PRON: J59EF01259    PRON AMD: 03    ACRN: WF

              AMS CD: VIK022

              FMS CASE IDENTIFIER: DE-B-X7N

                 SubCLIN for funding purposes in

                 support of CLIN 0068AA.

                 Modification P00286 debligates $1.00 from

                 SubCLIN 0068AH, ACRN WF.

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $        25,960.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0068AJ        SERVICES LINE ITEM                                                                           $         15,175.49              __________________                                                                            __________________

              NOUN: ISRAEL STS

              PRON: J59EF14359    PRON AMD: 01    ACRN: WG

              AMS CD: JBB058

              FMS CASE IDENTIFIER: IS-B-JBB

                                                                                             FUNDED:                                                                                             ______

                 Start Date:       Date Mod P00171 Signed                                    Estiamted Cost:    $  13,860.00*

                 Completion Date:  31 Dec 2003                                               Fixed Fee:         $   1,315.49*

                 Level Of Effort:  145 hours                                                 CPFF:              $  15,175.49*

                 Modification P00286 authorizes the contractor to                            BILLING:                                                                                             _______

                 submit one additional billing within 30 after                               Estimated Cost:    $  13,860.00*

                 the effective date of this contract modification.                           Fixed Fee:         $   1,315.49*

                 Afte this submission, SubCLIN 0068AJ and all                                CPFF:              $  15,175.49*

                 associated work directives are CLOSED, no future                                                ______

                 billings will be allowed under this subCLIN,

                 leaving any indirect rate adjustments open and

                 subject to settlement during final closeout.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $        15,175.49
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0068AK        SERVICES LINE ITEM                                                                           $         36,720.00              __________________                                                                            __________________

              NOUN: TDP/REV SERVICES UPDATE

              PRON: J507G881EH    PRON AMD: 05    ACRN: WH

              AMS CD: VME003

              CUSTOMER ORDER NO: J50VME03EHM5

              FMS CASE IDENTIFIER: M5-B-VME

                                                                                             FUNDED:                                                                                             ______

                 Start Date:                   Sep 2000                                      Estimated Cost:    $  33,999.00

                 Completion Date:           31 Dec 2003                                      Fixed Fee:         $   7,464.00

                 Level of Effort Hours:     322.2 hours                                      CPFF:              $  36,720.00

                 Modification P00286 authorizes the contractor to                            BILLING:                                                                                             _______

                 submit one additional billing within 30 after                               Estimated Cost:    $  33,999.00

                 the effective date of this contract modification.                           Fixed Fee:         $   2,721.00

                 After this submission, SubCLIN 0068AK and all                               CPFF:              $  36,720.00

                 associated work directives are CLOSED; no future                                                ______

                 billings will be allowed under this SubCLIN,

                 leaving any indirect rate adjustments open and

                 subject to settlement during final closeout.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $        36,720.00
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

0068AN        SERVICES LINE ITEM                                                                           $          9,313.56              __________________                                                                            __________________

              NOUN: MLRS, UDLP INTEGRATION REVIEW

              PRON: J5958HC758    PRON AMD: 02    ACRN: TN

              AMS CD: VIN004

              CUSTOMER ORDER NO: MIPRW80Q8H9088

              FMS CASE IDENTIFIER: NO-B-VIN

                 SubClin to provide funding in support of CLIN 0068AG.

                              (End of narrative C001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-DEC-2003

                            $         9,313.56
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0027BK  W196F96872             PN       1        $         206,670.00  $         -82,264.89            $         124,405.11

        133G92.A3

        MIPR44899S04376196

0028AE  729029SS72             LR       1        $      13,470,472.07  $          74,283.57            $      13,544,755.64

        311028                        9ZGBA3

        A19P300272A3

0068AA  J57EF93072             WA       1        $         244,793.00  $         -11,217.75            $         233,575.25

        J57YPM01EHIS                  7FMJWA

0068AG  J59EF01159             SS       1        $          25,961.00  $          -6,014.01            $          19,946.99

        VIM020                        X7NSJ7

0068AH  J59EF01259             WF       1        $          25,961.00  $              -1.00            $          25,960.00

        VIK022                        X7NSH1

0068AJ  J59EF14359             WG       1        $          25,961.00  $         -10,785.51            $          15,175.49

        JBB058                        X7NNV9

0068AN  J5958HC758             TN       1        $          10,500.00  $          -1,186.44            $           9,313.56

        VIN004

        MIPRW80Q8H9088

                                                                           _________________

                                                         NET CHANGE    $         -37,186.03

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 LR        21   92033000095R5R03P3110282516  S201139029SS          W56HZV           $          74,283.57

Army                 PN        21  99206500009181004133G92A252G  S0437696F968          W56HZV           $         -82,264.89

Army                 SS        9711 X8242NOO1X635918VIM 02031E8NOS010219EF011          W31G3H           $          -6,014.01

Army                 TN        9711XX8242N00196X6X18VIN0040252GN0S01021958HC7          W80FLR           $          -1,186.44

Army                 WA        9711 X8242ISO1X6D1000YPM 00125CZISS201137EF930          W56HZV           $         -11,217.75

Army                 WF        9711 X8242DEO1X635918VIK 02231E8DES010219EF012          W31G3H           $              -1.00

Army                 WG        9711 X8242ISO1X635918JBB 0582512ISS010219EF143          W31G3H           $         -10,785.51                                                                                                          __________________

                                                                                          NET CHANGE    $         -37,186.03

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     285,365,172.75              $         -37,186.03              $     285,327,986.72

 29 29

DAAE07-95-C-X030 P00286

UNITED DEFENSE, L.P.


	SECTION A
	SECTION B
	SECTION G

